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Mr. Peter Bierbaum

Division of Hazardous Waste
Colorado Dzpartment of Health
4210 E. 11th Ave.

Denver, Colorado 80222

Mr. John Krueger
Department of Energy
Rocky Flats Plant

P.0. Box 928

Golden, Colorado 80407

Dear Peter and John:

I am providing to you my sumaary notes of our meeting of March 4, 1987,
A list of attendees is attached.

The following items were discussed:

1) The schedule for submittal of RI on 881 Hillside is very tight. DOE
intends to meet the July 1, 1987 deadline, even if it is only a
preliminary report with a descriplion of additinnal work needed to
complete the study. Rockwell stated that any unexpectad evenls may delay
the project and the schedule does not allow adeguate time for su5>tantwa]
public input.
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The EPA Groundwater Task Force wants to be on-site in April. This may
present problems to Rockwell and dmpact the tight schedules if the Task
Force expects much support.

3) The feasinility study portion of the plan does not include SARA
requirements. Rockw211 will look into the matter but nas so far treated
these sites as RCRA corrective action only. TLPA's view is that SARA
requirements apply to these sites as well. Pertinent summaries of SARA
requirements will be provided by EPA to Tom Greengard through Joihm
Krueger.

4) Major problems on QA/QC were discussed by Rolle Gradbbe. The absence of
acceptance criteria for the Jdata is a notable omission. Rolle will
provide Tom Greengard with an EPA checklist and will follow up with a
Rockwell designated contact point,
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6)

10)

John Krueger will be the DOE contact for all RI/FS work. He will be
providing a directory of DOE/Rockwell staff involved in various aspects
of the project. EPA will provide its directory to DOE.

EPA/CDH nead to know detailad scnedules for field work to know when to
have people available to observe sampling/well construction/
surveying./etc. Tom Greengard will supply such a schedule as soon as it
is available,

Questions were asked about the criteria for selecting the 881 Hillside as
the top priority site. Rockw21ll stated that the samples collected last
suraner at this location contained high levels of TCE in groundwater and
that the sites are located in a drainage which flows into Ralston
Reservoir, although no soil gas samplas snowed contamination at the plant
boundary. It was determined that the site posed the greatest risk to
public health of all the ones identifieaq.

CDH reported that it is looking into revitalizing the RF Monitoring
Committee into a forum for discussion of such items as the RI/FS
workplans, permits, and other items of public interest. The Data
Exchange Meetings would then be limited to a technical agenda. Everyone
was in agreement witn that effort.

The format of the workplans was fell to be somewnat confusing., Rockwell
agreed to develop a summary document which could then be distributed to
the public.

There was some discussion of the omission of any work elements to define
the air pathway and the issue of the respirable particle size cutoff as
descriped in otner studies. The air pathway must dbe looked at as part of
an endangerment assessment. In addition tne effect of any disturbance to
s01l cover during any remedial action must ne looked at during the FS.

EPA agreed to a 2-week turnaround on comments to DOE so that worx can
proceed expeditiously.

The Yorkplans do not address the fact that any remedies selected must
meet applicable or relevant and appropriate requirements (ARAR's). It
would be useful to scope out which ARAR's might he used at the site
because the analytical procedures, such as minimum detectable
concentrations might have to be adjusted depending upon the form of such
ARAR's,



If you have any comments or differing interpretations of the substance of
the discussions, particularly regarding action items for any of us, please let

me know.
Sincerely yours,
/C) 0"?
Barry Leven
Remedial Project Manager
Att.

cc: EPA Rocky Flats Team
Patty Fuller, COM



